
SOUTHAMPTON COUNTY BOARD OF SUPERVISORS Regular Session  i  October 27, 2014 

 

 

MOTION REQUIRED: A motion is required to award the contract to Mid-
Eastern Builders, Inc. (with pipe size specified) 

 

13. CONSIDERATION IN AWARD OF THE SOUTHAMPTON 
COMMERCE & LOGISTICS CENTER WASTEWATER 
FORCE MAIN 

  
As discussed last month, on September 16, we received competitive bids on the final 
piece of infrastructure to serve the Turner Tract – the sewer force main that will run 
along Rose Valley and New Market Road(s) to the Interceptor Pump Station on U.S. 
Route 58 near Shady Brook Trail. 
 
Three (3) responsive bids were received, with the lowest bid submitted by Mid-Eastern 
Builders, Incorporated.  The base bid is for installation of a 6” force main for the entire 
length (16,858’), but we also asked for alternate bids for both an 8” and 10” force main. 
 
Attached for your reference, please find an analysis from the Project Engineer.  He 
notes that a 6” force main is designed to serve only the Turner Tract (100,000 GPD) 
and does not provide capacity for future development beyond the current industrial park 
limits.  The larger 8” and 10” options provide additional capacity (200,000 and 340,000 
GPD respectively).   
 
The force main will be partially funded by a $700,000 Community Development Block 
Grant with the balance funded by the Series 2006A Public Facility Lease Revenue 
Bonds.  Remaining bond funds are sufficient to fund any of the 3 options, with the only 
difference being the amount of contingency left over at the end of the project (see 
remaining project budget attached). 
 
Under the terms of the Bond’s Indenture of Trust, upon completion of the project, any 
remaining funds will, at the option of the County, be used to pay for: 
 

1.  Additional infrastructure to serve the project; 
2.  Payment of interest on the bonds; 
3.  Redemption of bonds; or   
4.  Payment of principal on the bonds (subject to bond counsel opinion). 

 
      The table below summarizes your options in awarding the contract: 
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October 22, 2014 

 

Mr. Michael Johnson 

Southampton County - County Administrator 

26022 Administration Center Drive 

PO Box 400 

Courtland, VA 23837 

 

RE: Southampton Commerce & Logistics Center Wastewater Force Main Bid 

 Recommendation of Award 

 

Dear Mr. Johnson: 

 

Construction bids for the Southampton Commerce & Logistics Center Wastewater Force Main project 

were received, opened and read aloud at 2:00 PM on Tuesday, September 16, 2014.  Three responsive 

bids were accepted and a fourth bid was found to be nonresponsive as noted on the attached Bid 

Tabulation. 

After reviewing the bids, the apparent low, responsive bidder is MEB General Contractors, Inc., who 

provided bids for the Base Bid (6”), Alternative Bid “A” (8”) and Alternative Bid “B” (10”).  MEB has 

successfully completed numerous utility projects in the County and is capable of successfully completing 

this project.     

The following summarizes each of the three force main sizes and provides costs and capacity for each; 

 

Note that the 6” force main is only intended to serve the Southampton Commerce & Logistics Center 

with an average 100,000 GPD capacity and this does not provide capacity for future development 

beyond the area immediately surrounding the development.  The larger 8” and 10” force main options 

would provide additional capacity as noted above for future economic development opportunities 

which could exist east of the Southampton Commerce & Logistics Center out to and including Cypress 

Cove.    

Pipe 

Size

Low Bid 

(MEB)

Pipe Cross-sectional 

Area

Capacity 

(GPD)

Cost Per GPD 

of Capacity Notes

Base Bid 6" 1,205,170$   28.2 Sq In 100,000 $12.05 1

Alternative Bid “A” 8" 1,354,176$   50.3 Sq In (1.8 X larger) 200,000 $6.77 1

Alternative Bid “B” 10" 1,483,862$   78.5 Sq In (2.8 X larger) 340,000 $4.36 1, 2

Notes:

1 - 100,000 Gallon Per Day (GPD) of capacity would be reserved for the Southampton Commerce & Logistics Center

2 - Minor upgrades required to the Existing Turner Tract Pump Station to make it work with 10" pipe (approx. $25,000)



 

As such, we recommend the County consider the costs of the two larger size force mains versus the 

additional capacity each provides and make an award based on the force main size which best fits the 

County’s needs for future economic develop within this corridor.   Once a decision is made on a 

particular force main size, we recommend the County issue a notice of award to MEB General 

Contractors, Inc. for the completion of this work.   

Should you have any questions, please feel free to contact us at your earliest convenience. 

 

Respectfully Submitted,   

 

         
 

Wes Hunnius, PE, DBIA, LEED AP   Joseph C. Hines, PE, MBA 

Senior Project Manager     Principal-in-Charge 

 

Attached:  Bid Tabulation 

 

 



Bid Tabulation

Southampton Commerce & Logistics Center Wastewater Force Main

Timmons Group Project No. 27194

DHCD Contract No. 12-CED-24

Bid Opening 9/16/2014 at 2:00 PM

Bidder Base Bid (6")

Alternative Bid 

"A" (8")

Alternative Bid 

"B" (10")

Bid Security (5%) 

Provided

DHCD Bidder Compliance 

Statement Provided

License # 

Provided

Contractor 

EMR

MEB General 

Contractors, Inc.  $  1,205,170.00  $   1,354,176.00  $   1,483,862.00 Yes Yes Yes 0.88

Biggs Construction 

Company, Inc.  $  1,797,700.00  $   1,947,770.00  $   2,097,770.00 Yes Yes Yes 0.95

Tidewater Utility 

Construction, Inc.  $  2,083,083.45  $   2,757,513.15  $   2,953,222.65 Yes Yes Yes 0.97

Note: A bid submitted by Godsey  & Son, Inc. was found to be nonresponsive since their bid did not meet the experience and safety submission requirements 

of Item 15 c. of the Instruction to Bidders which required a statement from the Contractor's worker's compensation carrier stating the current Experience 

Modification Rating (EMR) from NCCI of equal to or less than 1.0.



REMAINING TURNER TRACT PROJECT BUDGET
September 1, 2014

6" 8" 10"

REMAINING SOURCES

Remaining Series 2006A Public Facility Lease Revenue Bonds 1,229,326$  1,229,326$  1,229,326$  
VDOT Secondary Construction Funds 1,905,748    1,905,748    1,905,748    
VDOT Industrial Access Road Grant -                   -                   -                   
Brownfield Restoration and Economic Redevelopment Grant -                   -                   -                   
Community Development Block Grant 700,000     700,000      700,000     

3,835,074$  3,835,074$  3,835,074$  

REMAINING WORK

Rose Valley Road Improvements 1,905,748$  1,905,748$  1,905,748$  
Industrial Access Road (Enviva Way) -                   -                   -                   
On-Site Water and Sewer -                   -                   -                   
Sewer Pump Station -                   -                   -                   
Sewer Force Main 1,205,170    1,354,176    1,483,862    
Elevated Tank -                   -                   -                   
Well House/Pumps/Piping -                   -                   -                   
Remaining Construction Admin. (Timmons) 131,975       131,975       131,975       
Cemetery Relocation -                   -                   -                   
Misc./Contingency* 592,181     443,175      313,489     

3,835,074$  3,835,074$  3,835,074$  



(i i) At the date of the certificate, no Event of Default has occurred 
which has not been cured or waived, and no event exists which, with notice or 
lapse of time or both, wo uld constitute an Event of Default. 

Upon rece ipt of each such requisition, certificate, invo ice or other evidence, the Trustee 
will make payment from the Proj ect Fund in accordance with such requisition, provided that an y 
amount requis itioned to pay interest on the Series 2006 Bonds will be deposited in the Bond 
Fund and used to pay interest in accordance with Section 7.4 .. 

Section 7.3 Disposition of Balance in Pro ject Fuud. Upon the completion of the 
acquisition, construction, furni shing and equipping of the Financed Projects and upon the 
Trustee's receipt of a certificate, signed by a County Representative, stating the date of the 
completion and which items of the Cost of the Financed Projects, if any, have not been paid 
(includi ng amounts reimbursable to the Authority as payment of its expenses) and for the 
payment of which money should be reserved in the Project Fund for the Financed Projects, the 
balance of any money remaining in the Project Fund in excess of the amount to be reserved for 
payment of unpaid items of the Cost of the Financed Projects will, at the option of the County, (i) 
be used to pay for the cost of any Proj ect Additions, (ii) any permitted costs under the Act 
including, wi thout li mitation, payment of interest on the Bonds for up to one year after 
comp letion of the Financed Projects (including reimbursement to the County for payment of 
such interest), (i ii ) be deposited in a special account created in the Bond Fund to purchase or 
redeem Bonds in accordance with Section 7.4 or, (iv) if the County deli vers to the Trustee an 
op inion of Bond Counsel to the effect that the exclusion of interest from gross income for 
purposes of federal income taxation on any Bonds wi ll not be adversel y affected, to pay principal 
of the Bonds provided, however, that the excess money will either be used before the expiration 
of the applicable temporary period under Section 148 of the Code during which the excess 
money may be invested at an unrestricted yield or will be invested at a restri cted yield in order to 
comply with an y yield limitations imposed by the Code, all as directed by the County to the 
Trustee. Notwithstanding the foregoing, any Net Proceeds remaining in the Proj ect Fund after 
completion of the repair, reconstruction or restoration of the Financed Projects shall be paid to 
the County. 

Section 7.4 Bond Fund. There is estab lished by the Authority with the Trustee a fund 
to be designated "Industrial Development Authori ty of Southampton County, Virginia, 
Southampton County, Virginia Public Facilities Project - 2006 Indenture Bond Fund." The 
Trustee wi ll deposit in the Bond Fund the following : 

(a) Any amounts transferred from the Project Fund as required or permitted 
by Section 7.3; 

(b) All rental payments received by the Trustee under the Financing Lease 
(excluding any payments of Authority'S or the Trustee's fees and expenses and excluding any 
Rental Payments received by the Trustee to restore the Debt Service Reserve Requirement in the 
Debt Service Reserve Fund); 

-24-
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